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What will happen next?
The final phase of the project will see the completion of render and 
timber cladding to the office envelope.

Internally, the remaining walls will be plastered and the doors, 
skirting and ironmongery will be fitted. Ceilings and light fittings 
will be installed and floor finishes laid ready for furniture to be 
delivered in September.

Externally the block paved car parking bays and tarmac roads will 
be laid. Topsoil and seeding will be carried out ready for trees and 
shrubs to be planted in the autumn. 

Neighbourly consideration
We would like to thank all our immediate neighbours once 
again for their tolerance throughout our time on site, without 
a single complaint.

The final stage of any project is challenging with up to 50 
operatives on site. Every effort will be taken to minimise the 
inconvenience to our neighbours and your continued support is 
very much appreciated.

Introduction 
Welcome to our third newsletter to keep you informed of the 
progress and programme on the construction of the new 
Herefordshire Archive and Record Centre.

What have we done so far?
Since our last newsletter and despite a very wet spring, the 
building has really taken shape with the completion of the 
cedar clad records store and erection of the timber frame 
office, which is currently being rendered.

With the roofs complete, we are now watertight and finishes 
are in full swing, including plastering, carpentry, services 
and decorations.

During this time we have hosted visits from carpentry and 
bricklaying students attending Herefordshire and Ludlow 
College who enjoyed a site-based learning experience.
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Our Kier Site team is: 
Thank you once again for your continued patience and should 
you wish to discuss any issues with us, please do not hesitate 
to contact us. Our team is headed up by senior project manager 
Jeremy Mann with the assistance of project manager Daniel 
Souch and site manager Matthew Kinahan. They can be contacted 
during the day on 01432 341 524 
Or on the Kier Cheltenham office 01242 222 622.

Jeremy Mann
Senior Project Manager

Daniel Souch
Project Manager

Matt Kinahan
Site Agent

Kier Values
•Be enthusiastic, open and honest
•Be proactive, committed and safe
•Be a team
•Be Kier.

In association 
with the 
Considerate 
Constructors 
Scheme 
(CCS), Kier is 
committed to improving the image 
of construction and reducing the 
negative impact on communities 
affected by our works. Our aim is 
to leave a positive impression on 
our neighbours.

First floor office


